
ERP TRACKING TABLE 
Project Title Category Applicant Geo Area Approved Funding Obligated StatusExpended

CALFED Administered Contract/PROP 204

1997-C01 RD 108 Screen Construction Fish Screen/Passage RD 108 Sacramento River $2,500,000 $2,458,430 Construction complete. Final 
testing scheduled for spring 2000.

$2,500,000

1997-C02 Princeton Fish Screen Construction Fish Screen/Passage RD 1004 Sacramento River $1,750,000 $1,469,027 Construction complete. Additional 
testing needed.

$1,750,000

1997-C03 Watershed Management Planning for 
Sacramento River Riparian Program

Watershed Management DWR Sacramento River $200,000 $67,955 Fully executed 7/30/98.  DWR 
completed subcontract with Chico 
State for the program.About 53% 
completed.

$200,000

1997-C04A Selected Fish Screens Fish Screen/Passage DFG Sacramento River $374,850 $61,843 Fully executed contract for small 
screens for 374,850 on 2/2/99. One 
fish screen is 40% complete & 
other work is proceeding.

$374,850

1997-C05 Effects of Wetlands Restoration on 
Methyl Mercury Levels

Environmental Water 
Quality

UC Davis Sacramento-San 
Joaquin Delta

$546,171 $175,800 Completed purchase of mercury 
analyzer & have verified analytical 
methods. Field sampling & field 
sample analysis ongoing. Have 
completed 1st year summary 
report. Started mercury methylation 
experiments.

$546,171

1997-C06 Contaminant Effects on Smelt Environmental Water 
Quality

UC Davis Sacramento-San 
Joaquin Delta

$437,326 $75,468 Archived smelt analysis started. 
Sampling conducted in cooperation 
w/ IEP & analysis of samples 
started.

$437,326

1997-C07 Preventing Exotic Introductions from 
Ballast Water

Introduced & Undesirable 
Species

UC Sea Grant Extension Program Landscape $222,830 $49,920 First newsletter completed, first 
video-conference & ballast forum 
held.

$222,830

1997-C08 San Joaquin River Real-time Water 
Quality Management Program

Environmental Water 
Quality

DWR San Joaquin River $931,857 $0 Water quality sampling and 
analysis ongoing.  San Joaquin 
River Real-time Water Quality 
Forecast available on web to MOU 
cosigners each week.

$931,857

1997-C09 Developing a Genetic Baseline for 
San Joaquin Salmon

Fish 
Management/Hatchery

DFG San Joaquin River $387,003 $0 Contract fully executed by 1/11/99. 
Project has been delayed & they 
have requested a time extension.  
Genetic analysis started Aug 1999.

$387,003

1997-C11 Gravel at Basso Bridge Habitat Restoration DFG East San Joaquin $250,975 $4,202 All permits received.  Construction 
complete.  Monitoring started in 
September 1999.

$250,975

1997-C12 Evaluation of Alternative Pesticide 
Use Reduction Practices

Environmental Water 
Quality

UC Davis Landscape $957,781 $122,130 First Draft of Alternative Practices 
Matrix complete.  Education, 
outreach and Field Studies ongoing.

$957,781

1998-C01 Twitchell Island Subsidence Study Habitat Restoration DWR Sacramento-San 
Joaquin Delta

$3,583,000 $5,207 Fully executed 5/20/99. All 
subcontracts signed.

$3,583,000

1998-C02 Culture of Delta Smelt Fish 
Management/Hatchery

UC Davis Sacramento-San 
Joaquin Delta

$194,870 $194,870 Project complete.  Final report 
completed.

$194,870

1998-C03 Hamilton Wetlands Restoration 
Planning

Habitat Restoration Calif. Coastal Conservancy and SF 
BCDC

Suisun Marsh/North 
San Francisco Bay

$1,025,015 $656,550 Completed the feasibility study, 
EIR/EIS, Hamilton Conceptual 
Restoration Plan. Bel Marin Keys 
feasibility study ongoing.

$1,000,015

1998-C04 Merced River Ranch Acquisition and 
Restoration

Habitat Restoration DFG East San Joaquin $658,000 $0 Combined with 98-C05 Basso 
Bridge land acquisition. Merced 
River Ranch appraisal expected to 
be completed 11/99.

$658,000
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1998-C05 Basso Bridge Land Acquisition Habitat Restoration DFG East San Joaquin $172,500 $0 Working with Wildlife Conservation 
Board to contact property owners 
and get properties appraised.

$172,500

1998-C06 Water Quality Criteria for Chlorpyrifos 
and Diazinon (Designated Action)

Environmental Water 
Quality

DFG Landscape $67,753 $37,163 All toxicity tests and reports 
complete.  Draft final report out for 
peer review 10/99. Final report due 
3/31/00.

$67,753

1998-C07 Fathead Minnow Toxicity Environmental Water 
Quality

CVRWQCB Landscape $400,000 $0 Subcontract with UCD for toxicity 
testing executed. Invoice denied - 
No deliverables.

$400,000

1998-C08 Algal Toxicity Environmental Water 
Quality

CVRWQCB Landscape $500,000 $0 Subcontract with UCD  for toxicity 
testing executed.  Summary report 
on existing algae toxicity data and 
workplan in progress. Invoice 
denied - No deliverables.

$500,000

1998-C09a Sediment Water Quality Environmental Water 
Quality

DPC Sacramento-San 
Joaquin Delta

$24,000 $1,445 Technical Advisory Panel has been 
meeting.

$24,000

1998-C09b Sediment Water Quality Environmental Water 
Quality

DFG Sacramento-San 
Joaquin Delta

$276,000 $0 Signed task order for year one 
work. Helped select Technical 
Advisory Panel.

$276,000

1998-C09c Sediment Water Quality Environmental Water 
Quality

RWQC Sacramento-San 
Joaquin Delta

$200,000 $22,545 Signed task order for year one 
work. Helped select Technical 
Advisory Panel.

$200,000

1998-C10 CMARP DA Habitat Restoration DWR Landscape $800,000 $0 Draft report completed 6/99. 
Developing "white papers" in 
partnership with ERP. Water 
Quality Program/CMARP Drinking 
Water Workshop held 8/99.  
Report describing baseline 
monitoring elements in progress.

$800,000

1998-C11 Chinook Salmon Movement in the 
Lower SJR and South Delta

Fish 
Management/Hatchery

DFG San Joaquin River $285,000 $0 Due to staff changes and delays in 
obtaining equipment project will 
require time extension.

$285,000

1998-C12 Genetic Comparison of Steelhead 
Stocks in Clear Creek

Fish 
Management/Hatchery

USFWS North Sacramento 
Valley

$45,493 $0 Contract signed 11/10/99. Not 
progressing due to 10% retention 
controversy.

$45,493

1998-C13 Spawning Areas of Green Sturgeon 
in the Upper Sacramento River

Habitat Restoration USFWS Sacramento River $60,801 $0 Contract signed 11/10/99. Not 
progressing due to 10% retention 
controversy.

$60,801

1998-C14 Monitoring Spring and Winter-run 
Chinook Salmon and Steelhead in 
Battle Creek

Fish 
Management/Hatchery

USFWS North Sacramento 
Valley

$150,000 $0 Contract signed 11/10/99. Not 
progressing due to 10% retention 
controversy.

$150,000

1998-C15 Biological Assessment of Green 
Sturgeon in the Sacramento-San 
Joaquin Watershed

Fish 
Management/Hatchery

UC Davis Landscape $241,000 $64,657 Work on all tasks ongoing.$241,000

1998-C16 Developing a Methodology to 
Accurately Simulate Entrainment of 
Fish

Fish Screen/Passage DFG Sacramento-San 
Joaquin Delta

$200,000 $0 Contract executed 12/6/99.$200,000

1999-C01 Cosumnes River Feasibility Study Habitat Restoration The Nature Conservancy Eastside Delta 
Tributaries

$400,000 $0 Contract not executed. Working 
with Corps to refine Project Study 
Plan (PSP). Waiting for completion 
PSP to finalize their role in 
implementing the plan.

$0

1999-C02 Mokelumne River Feasibility Study Habitat Restoration EBMUD Eastside Delta 
Tributaries

$400,000 $0 Working with Corps to refine 
Project Study Plan (PSP).

$400,000

Summary for 'Contracting Agency' =  CALFED Administered Contract/PROP 204 (31 detail records)

Sum
$18,242,225 $17,817,225 $5,467,212
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Project Title Category Applicant Geo Area Approved Funding Obligated StatusExpended

CUWA

1995-M01 Interim Flow Restoration Environmental Water 
Acquisition

USFWS North Sacramento 
Valley

$0 $0 Project completed.$0

1995-M02 Fish Screen and Ladder Construction Fish Screen/Passage Durham Mutual Butte Basin $316,500 $316,500 Project Completed.$316,500

1995-M03 Construct Fish Ladder on Parrott-
Phelan Dam

Fish Screen/Passage M&T Ranch/Parrott Investments Co. Butte Basin $0 $0 Project completed.$0

1995-M04 Gravel Restoration Project Habitat Restoration DWR Sacramento River $0 $0 Project completed$0

1995-M05 Pump Station Relocation Construction Fish Screen/Passage M&T Ranch/Parrott Investments Co. Butte Basin $1,610,000 $1,610,000 Project Completed.$1,610,000

1995-M06 Implementing Programs to Reduce 
the Use of Pesticides and Fertilizers 
in Sacramento and San Joaquin 
Watersheds (BIOS)

Environmental Water 
Quality

Community Alliance with Family 
Farmers

Landscape $660,000 $659,770 Year 2 of 3 year project. Final 
deliverables due 12/99.

$660,000

1995-M07 Fish Screen Construction Fish Screen/Passage Suisun Resource Conservation 
District

Suisun Marsh/North 
San Francisco Bay

$450,000 $450,000 Project Completed.$450,000

1995-M08 Winter-run Chinook Salmon Captive 
Broodstock Program

Fish 
Management/Hatchery

DWR Landscape $300,000 $284,000 Project Completed.$300,000

1996-M01 Construct Siphon & Associated 
Improvements.

Fish Screen/Passage Western Canal Water District Butte Basin $3,095,873 $2,986,067 Project Completed. Total cost 
$9,128,200, under budget by 
$329,419.

$3,095,873

1996-M02 Prospect Island - Shallow Water  
Habitat/Wetlands Restoration Plan

Habitat Restoration DWR Sacramento-San 
Joaquin Delta

$2,500,000 $0 Env. Documentation completed. 
Cat III contract can be executed in 
near future. Total cost includes 
USBR purchase of land $2,900,000.

$2,500,000

1996-M03 Riparian Habitat Restoration Verona-
Collinsville (Phase 1-Feas.)

Habitat Restoration USCOE Sacramento River $500,000 $254,379 Demo project 80% complete.  
Corps needs additional funding. 
Project work on hold.

$500,000

1996-M04 Princeton Pumping Plant Fish Screen 
(Phase 1-Feas.)

Fish Screen/Passage RD 1004 Sacramento River $75,000 $75,000 Project Completed.$75,000

1996-M05 Fish Screen -Feasibility Engineering Fish Screen/Passage Princeton-Codora-Glenn / 
Provident Irrigation Districts

Sacramento River $75,000 $75,000 Project Completed.$75,000

1996-M06 Cosumnes River Preserve (Valensin 
Ranch Acquisition)

Habitat Restoration The Nature Conservancy Eastside Delta 
Tributaries

$1,500,000 $1,500,000 Project Completed.$1,500,000

1996-M07 Fish Screen Construction Fish Screen/Passage Princeton-Codora-Glenn / 
Provident Irrigation Districts

Sacramento River $5,500,000 $4,411,784 Project granted time extension to 
12/31/2000. Project is 98% 
complete.

$5,500,000

1996-M08 Fish Screen Construction  (Phase 2 - 
Install Additional Screens)

Fish Screen/Passage Suisun Resource Conservation 
District

Suisun Marsh/North 
San Francisco Bay

$500,000 $237,725 Negotiations stayed pending 
USFWS decision on project 
priorities.

$500,000

1996-M09 Sherman Island - Levee Habitat 
Demonstration Project

Habitat Restoration DWR Sacramento-San 
Joaquin Delta

$480,000 $76,266 Bids exceed budget. Steering 
Committee denied request for 
additional funding. Proponent 
evaluating next step.

$480,000

1996-M10 Research to Predict Evolution of 
Restored Diked Wetlands

Habitat Restoration University of Washington Sacramento-San 
Joaquin Delta

$575,172 $283,658 Steering Committee approved 
additional $100,172 for additional 
fisheries and bird field work. 
Project is 93% complete.

$575,172

1996-M11 Applied Research to Identify Chinook 
Salmon Runs via Genetics

Fish 
Management/Hatchery

DWR Landscape $450,000 $0 Project is underway. DWR 
Subcontracted with UC Davis for 
3yr contract. Contractor has 
submitted 4 progress reports and 
several invoices approved by DWR 
and paid. Final report due 6/2000.

$450,000
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1996-M12 Battle Creek - Chinook Salmon &  
Steelhead Restoration Study

Fish 
Management/Hatchery

Bill Keir Associates North Sacramento 
Valley

$306,000 $306,000 Project Completed.$306,000

1996-M13 Yolo Bypass -  Habitat Restoration 
Study

Habitat Restoration DWR Sacramento-San 
Joaquin Delta

$226,000 $226,000 Field work completed. Final report 
pending.

$226,000

1996-M14 Clear Creek -  Property Acquisition Habitat Restoration USBLM North Sacramento 
Valley

$211,000 $211,000 Money held in escrow with NFWF.  
Project to be terminated if no 
response by 6/16.

$211,000

1996-M15 Intro. of Non-indigenous Aquatic 
Species Research Program

Introduced & Undesirable 
Species

San Francisco Estuary Institute Landscape $197,000 $187,025 Project complete.$197,000

1996-M16 Sacramento River and Major Trib.-  
Corridor Mapping Project

Habitat Restoration CSU, Chico Sacramento River $145,200 $61,342 Project 80% complete.$145,200

1996-M17 Yuba River Fish Screen Replacement Fish Screen/Passage Browns Valley Irrigation District Feather River & 
Sutter Basin

$114,750 $107,037 Project completed.$114,750

1996-M18 Determine Effects of Toxics Environmental Water 
Quality

Phyllis Fox & Associates Landscape $110,000 $15,000 Steering Committee terminated 
project - agreement could not be 
reached on project scope.

$110,000

1996-M19 Wilkins Slough - Fish Screen Prelim. 
Design

Fish Screen/Passage RD 108 Sacramento River $100,000 $100,000 Project Completed.$100,000

1996-M20 Fish Screen Project Fish Screen/Passage Banta-Carbona Irrigation District San Joaquin River $100,000 $0 Funding rescinded by mutual 
consent due to timing.

$100,000

1996-M21 Adams Dam Fish Screen & Ladder Fish Screen/Passage El Escalon Ranch Butte Basin $70,304 $70,301 Project Completed.$70,304

1996-M22 Gorrill Dam Fish Screen & Ladder Fish Screen/Passage Gorrill Ranch Butte Basin $67,990 $67,990 Project Completed.$67,990

1996-M23 Innovative Fish Screen for Small  
Diversions Demonstration Project

Fish Screen/Passage Jim Buell & Associates Landscape $90,000 $51,773 Project will be completed excluding 
trask of on-farm screen testing due 
to liability issue (esa).

$90,000

1996-M24 Butte Creek - Watershed 
Management Strategy Plan

Watershed Management CSU, Chico Butte Basin $83,000 $57,722 90% complete.$83,000

1996-M25 Battle Creek - Chinook Salmon &  
Establish Watershed Conservancy

Watershed Management Western Shasta RCD North Sacramento 
Valley

$50,000 $45,118 Project os 90% complete.  Waiting 
for supplemental funding from 
USFWS.

$50,000

1996-M26 Prospect Island - Develop Monitoring 
Plan

Habitat Restoration DWR Sacramento-San 
Joaquin Delta

$35,000 $35,000 Project Completed.$35,000

1996-M27 North Delta Area - Juvenile Salmon 
Rearing

Habitat Restoration CSU, Sacramento Sacramento-San 
Joaquin Delta

$24,500 $19,048 Project completed.$24,500

1997-M01 Wilson Ranch Screen Fish Screen/Passage Deseret Farms of Calif. Sacramento River $200,000 $0 Deseret Farms of California 
considering alternatives following 
flood damage.

$0

1997-M02 Battle Creek Screens and Fish 
Passage

Fish Screen/Passage DWR North Sacramento 
Valley

$395,000 $26,152 DWR has completed first phase of 
work; remaining work in progress. 
Also funded with 99-B16-remaining 
work to be consistent with 
$28million Battle Creek Project.

$395,000

1997-M03 Gorrill Dam Screen and Ladder Fish Screen/Passage Gorrill Land Company Butte Basin $369,641 $369,641 Project is complete.$369,641

1997-M04 Adams Dam Screen and Passage Fish Screen/Passage Ducks Unlimited, Inc. Butte Basin $217,000 $216,892 Project is complete.$217,000

1997-M05 Saeltzer Dam Fish Passage Fish Screen/Passage Townsend Flat Water Ditch 
Company

North Sacramento 
Valley

$138,200 $0 USBR undertaking environmental 
and permitting tasks; so CUWA's 
funding for this project was reduced 
by about $100,000.  Project on hold 
until negotiations between 
Townsend Flat Water Ditch Co. 
and USBR regarding water rights 
are concluded.

$0
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1997-M06 Hastings Tract Screen Feasibility 
Study

Fish Screen/Passage Hastings Island Land Company Sacramento-San 
Joaquin Delta

$27,000 $0 Final contract pending approval by 
Hastings Island Co.

$0

1997-M07 Banta-Carbona Fish Screen Fish Screen/Passage Banta-Carbona Irrigation District San Joaquin River $938,875 $21,133 Final design 30% complete.$938,875

1997-M08 Tuolumne River Channel Restoration 
(Pool 9)

Habitat Restoration Turlock Irrigation District East San Joaquin $2,353,100 $0 CVPIA is funding engineering work.$0

1997-M09 Tuolumne River Setback Levees and 
Channel Restoration

Habitat Restoration Turlock Irrigation District East San Joaquin $2,801,000 $0 CVPIA is funding engineering work. 
CALFED approved $707,000 
additional funding for project.

$0

Summary for 'Contracting Agency' =  CUWA (44 detail records)

Sum
$27,958,105 $22,438,805 $15,414,323

NFWF Administered Contract/PROP 204

1997-N01 Assessment and Implementation of 
Urban Use Reduction of Diazion and 
Chlorpyrifos (Sacramento County)

Environmental Water 
Quality

Sacramento Area Stormwater 
Permittees

Sacramento River $663,500 $220,690 Contract signed 8/29/98. 
EMP/QAPP complete, sampling 
beginning, creating draft SOS for 
watershed model and ERA 
workshop.

$663,500

1997-N02 Sacramento River Floodplain 
Acquisition and Riparian Restoration

Habitat Restoration WCB, USFWS, The Nature 
Conservancy

Sacramento River $9,879,800 $7,711,177 Contract signed 2/4/99.  Two 
properties purchased.

$9,879,800

1997-N03A Sacramento River Acquisition and 
Riparian Forest Restoration

Habitat Restoration USFWS, The Nature Conservancy Sacramento River $780,000 $371,886 Contract signed 12/8/98. Property 
acquired and restoration project- 
planting and monitoring have 
begun.

$780,000

1997-N03B Sacramento River Floodplain 
Acquisition and Riparian Restoration

Habitat Restoration WCB Sacramento River $512,500 $149,356 Contract signed 7/20/99$512,500

1997-N04 Sacramento River Meander 
Restoration

Habitat Restoration The Nature Conservancy Sacramento River $898,700 $823,264 Contract signed 10/28/98. Property 
purchased.  Completing 
subcontracts for site preparation 
and planting.

$898,700

1997-N05 Restoration Planning (M and N Fork 
American River, Auburn Ravine, 
Coon Creek)

Habitat Restoration Placer County American River Basin $222,530 $0 Contract executed 3/29/99.$222,530

1997-N06 Butte Creek Acquisition and Riparian 
Restoration

Habitat Restoration CSU, Chico Butte Basin $187,128 $161,850 Contract signed 12/21/98. Property 
acquired.  Also funded with 98-F03. 
Ecological Reserve Management 
Plan received.

$187,128

1997-N07 Cottonwood Creek Channel 
Restoration Planning

Habitat Restoration Graham Matthews & Associates Cottonwood Creek $61,000 $26,617 Contract signed 7/1/98.  Work is 
ongoing.

$61,000

1997-N08 Lower Mill Creek Riparian Restoration Habitat Restoration Mill Creek Conservancy, The 
Nature Conservancy

Butte Basin $69,000 $10,493 Contract signed 12/29/98. Property 
acquired and site restoration plan 
and monitoring protocol received. 
Also funded with 98-F04

$69,000

1997-N09 Monitoring of Delta Contaminants Environmental Water 
Quality

San Francisco Baykeeper Sacramento-San 
Joaquin Delta

$100,000 $55,742 Contract signed 9/18/98. 
Monitoring has begun.

$100,000

1997-N10 Jepson Prairie Restoration and 
Conservation Plan

Habitat Restoration Solano County Farmlands, Open 
Space Foundation

Sacramento-San 
Joaquin Delta

$244,801 $63,340 Contract signed 1/29/99. Plans 
prepared and restoration underway.

$244,801

1997-N11 In-Channel Island 
Restoration/Demonstration

Habitat Restoration Association of Bay Area 
Governments

Sacramento-San 
Joaquin Delta

$270,270 $268,614 Contract signed 7/15/98. Plan 
Complete.

$270,270

1997-N12 Franks Tract Restoration Habitat Restoration Moffat and Nichol Engineers, DPR, 
DWR

Sacramento-San 
Joaquin Delta

$248,000 $161,364 Contract signed 12/29/98.  Budget 
amendment for $16,500 
recommended for approval - 
waiting Secretary's signature. 30% 
of design completed.

$231,500
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Project Title Category Applicant Geo Area Approved Funding Obligated StatusExpended

1997-N13 Tyler Island Levee Protection and 
Habitat Restoration Pilot Project

Habitat Restoration Habitat Assessment & Restoration 
Team, Inc

Sacramento-San 
Joaquin Delta

$885,202 $469,202 Contract signed 7/22/98. Levee 
restoration and planting nearly 
complete, monitoring to begin.

$885,202

1997-N14 Cosumnes Start-up Stewardship and 
Restoration

Habitat Restoration WCB, The Nature Conservancy Eastside Delta 
Tributaries

$1,975,100 $568,367 Contract signed 6/22/99.  Property 
will be acquired.

$1,975,100

1997-N16 Bay Point Shoreline Restoration Plan Habitat Restoration East Bay Regional Park District Suisun Marsh/North 
San Francisco Bay

$185,000 $57,073 Contract signed 8/21/98. 
Subcontract with consultant 
complete (plan), final negotiation of 
2nd subcontract (design) underway.

$185,000

1997-N18 Cullinan Ranch Restoration Habitat Restoration Ducks Unlimited, Inc. Suisun Marsh/North 
San Francisco Bay

$368,500 $0 Contract executed 3/30/99. 
Monitoring ready to start.

$368,500

1997-N19 Tolay Creek Restoration Habitat Restoration Ducks Unlimited, Inc. Suisun Marsh/North 
San Francisco Bay

$283,000 $232,090 Contract and first task order 
approved by CALFED and signed 
10/17/98.  Construction complete, 
monitoring has begun.

$283,000

1997-N20 Implementing Programs to Reduce 
the Use of Pesticides and Fertilizers 
in Sacramento and San Joaquin 
Watersheds

Environmental Water 
Quality

Community Alliance with Family 
Farmers

Landscape $1,680,631 $1,157,815 Contract signed 7/20/98. Task 1-3 
almost complete, transitioning to 
BIOS program.

$1,680,631

1997-N21 Knights Ferry Gravel Replenishment Habitat Restoration Carl Mesick Consultants East San Joaquin $536,410 $472,166 Contract signed 9/30/98. Gravel 
placement almost complete, 
monitoring has begun.

$536,410

1998-N01 RD 2035 Fish Screen Fish Screen/Passage RD 2035 Sacramento River $100,000 $0 Contract executed 3/31/99. 
Subcontract approved

$100,000

1998-N02 Expanding California Salmon Habitat  
to Alter Dams and Diversions

Habitat Restoration Institute for Fisheries Resources Landscape $49,000 $23,919 Contract signed 3/12/99. 
Subcontract approved.

$49,000

1998-N03 Life History and Stock Composition of 
Steelhead Trout

Fish 
Management/Hatchery

Yuba Co. Water Agency Feather River & 
Sutter Basin

$120,000 $0 Contract signed 6/9/99.$120,000

1998-N04 Small Fish Screen Evaluation Fish Screen/Passage Pelgar Mutual Water Company Sacramento River $95,000 $0 Seeking increase in monitoring 
scope and dollar amount for 
increased monitoring requirements. 
Agreement actively being 
negotiated.

$0

1999-N01 ACID Fish Screen Fish Screen/Passage Anderson-Cottonwood Irrigation 
District

Sacramento River $5,100,000 $2,038,644 Contract signed 8/3/99.  RFP for 
construction has been sent.

$5,100,000

1999-N02 Fish Treadmill Developed Fish 
Screen Criteria for Native 
Sacramento-San Joaquin Watershed 
Fishes

Fish Screen/Passage UC Davis Landscape $823,000 $0 Contract signed 1/00.$0

1999-N03 East Delta Habitat Corridor 
(Georgiana Slough)

Habitat Restoration Habitat Assessment & Restoration 
Team, Inc

Landscape $1,100,000 $78,254 Contract signed 11/23/99.$1,100,000

1999-N04 Lake Red Bluff Riparian Area 
Restoration & Education Support 
Project

Habitat Restoration Calif. Conservation Corps Sacramento River $29,114 $0 Contract executed 4/4/00$0

1999-N05 Reintroduction of Endangered Soft 
Bird's Beak to Restored Habitat

Habitat Restoration UC Davis Suisun Marsh/North 
San Francisco Bay

$148,627 $0 Contract signed 1/00.$148,637

1999-N06 Linked Hydrogeomorphic Ecosystem 
Models  to Support Adaptive 
Management

Habitat Restoration UC Davis Eastside Delta 
Tributaries

$1,546,016 $0 Contract signed 1/00.$1,546,016

1999-N07 Chronic Toxicity of Environmental 
Contaminants in Sacramento 
Splittail - A Biomarker Approach

Environmental Water 
Quality

UC Davis Suisun Marsh/North 
San Francisco Bay

$673,684 $0 Contract signed 1/00.$673,684

1999-N08 Assessment of Pesticide Effects on 
Fish & Their Food Resources in the 
Sacramento/San Joaquin Delta

Environmental Water 
Quality

UC Berkeley Landscape $1,586,894 $0 Scope okay, waiting for invoicing 
resolution.

$0
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Project Title Category Applicant Geo Area Approved Funding Obligated StatusExpended

1999-N09 Effects of Introduced Species of 
Zooplankton & Clams on the Bay-
Delta Food Web

Introduced & Undesirable 
Species

CSU, San Francisco Landscape $653,384 $0 Contrac executed 4/10/00$0

1999-N10 Assessing Ecological & Economic 
Impacts of the Chinese Mitten crab

Introduced & Undesirable 
Species

UC Berkeley Landscape $113,033 $0 Scope okay, waiting for invoicing 
resolution.

$0

1999-N11 Purple Loosestrife Prevention, 
Detection & Control Actions for the 
Sacramento-San Joaquin River Delta 
System

Introduced & Undesirable 
Species

DFA Landscape $127,473 $29,705 Contract signed 10-12-99.$127,473

1999-N12 Central Valley Steelhead Genetic 
Evaluation

Fish 
Management/Hatchery

DFG Landscape $70,636 $0 Contract executed 4/7/00$0

1999-N13 Development of a Comprehensive 
Implementation Plan for a Statistically 
Designed Marking & Recovery Plan

Fish 
Management/Hatchery

DFG Landscape $74,951 $0 Contract executed 4/11/00$0

1999-N14 Colusa Basin Watershed Project Watershed Management Colusa County RCD Colusa Basin $492,500 $0 Approved by Secretary$0

1999-N15 Lower Mokelumne Stewardship Watershed Management San Joaquin Resource 
Conservation District

Eastside Delta 
Tributaries

$227,000 $0 Contract under negotiation$0

1999-N16 Clear Creek Prescription Watershed Management Western Shasta Resource 
Conservation District

North Sacramento 
Valley

$256,260 $0 Contract Executed 5/8/00$256,260

1999-N17 Yuba Watershed Council Watershed Management Yuba Watershed Council/Nevada 
City RCD

Feather River & 
Sutter Basin

$142,618 $0 Contract under negotiation$0

1999-N18 Levee Setback Geomorphic Model Watershed Management UC Davis Landscape $104,458 $0 Contract under negotiation$0

1999-N19 American River (South and Middle 
Fork) Watershed Stewardship Project

Watershed Management Georgetown Divide Resource 
Conservation District

American River Basin $203,250 $0 Contract under negotiation$0

1999-N20 Napa River Watershed Stewardship 
Year 2

Watershed Management Napa County Resource 
Conservation District

Suisun Marsh/North 
San Francisco Bay

$191,100 $0 Contract under negotiation$0

1999-N21 Development of a River corridor 
Management Plan for the Lower 
American River

Watershed Management Sacramento City/Water Forum American River Basin $250,000 $0 Contract under negotiation$0

Summary for 'Contracting Agency' =  NFWF Administered Contract/PROP 204 (45 detail records)

Sum
$34,329,070 $29,255,642 $15,151,627

NRCS

1998-R01 Small Diversion Fish Screen Program Fish Screen/Passage NRCS Sacramento-San 
Joaquin Delta

$900,000 $24,070 Funds will be used to complete 
existing projects.  New projects will 
be recruited through NRCS 
process.

$900,000

1999-R01 Floodplain Easements; Lower 
Tuolumne and San Joaquin (DA9)

Habitat Restoration NRCS East San Joaquin $1,545,000 $0  Contract executed 7/27/99. Project 
underway.

$1,500,000

2000-R01 Sacramento River Small Diversion 
Fish Screen Program - Mechanical 
Monitoring and Maintenance Project

Fish Screen/Passage Family Water Alliance Sacramento River $322,081 $0$0

Summary for 'Contracting Agency' =  NRCS (3 detail records)

Sum
$2,767,081 $2,400,000 $24,070

USBR

1997-B01 Watershed Improvements/Sediment 
Stabilization (Deer, Mill, Antelope 
Creeks)

Watershed Management USFS Butte Basin $371,000 $147,013 Updating road mapping. Consulted 
with MNFS.  1/2 mile road removed.

$371,000
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1997-B02 Sedimentation Movement and 
Availability and Monitoring in the 
Delta

Habitat Restoration USGS Sacramento-San 
Joaquin Delta

$1,047,010 $242,800 Contract executed 3/16/98 for 
$587,000.  Contract executed 
5/21/98 for $460,000. No-cost 
Amendment to extend agreement 9 
mos to 6/30/01.

$1,047,010

1997-B03 Liberty Island Acquisition Habitat Restoration USFWS Sacramento-San 
Joaquin Delta

$8,926,000 $8,742,784 Property acquired 9/99.$8,926,000

1997-B04 Acquisition and Restoration of 
Refuge lands (SJR NWR)

Habitat Restoration USFWS San Joaquin River $10,647,000 $2,131,129 One parcel acquired, appraisals 
underway on other parcels. Closure 
expected soon. No-cost time 
extension through 3/31/01.

$10,647,000

1997-B05 Bear Creek Floodplain Restoration 
Demonstration Project (SLNWR)

Habitat Restoration USFWS San Joaquin River $334,000 $331,408 Hydraulic modeling underway.$334,000

1997-B06 Assessment of Organic Matter in the 
Habitat and its Relationship to the 
Food Chain

Environmental Water 
Quality

USGS Landscape $1,440,649 $1,100,532 Contract executed 3/16/98 for 
$517,000.  Contract executed 
7/22/98 for $833,000. Project 
underway.

$1,440,649

1998-B01 Richter Brothers Screen, Phase I Fish Screen/Passage Richter Brothers Sacramento River $49,000 $49,000 Feasibility Study completed.$49,000

1998-B02 Boeger Family Farm Screen - 
Feasibility Study Phase I

Fish Screen/Passage Boeger Family Farms Sacramento River $15,000 $13,811 Draft feasibility study completed.$15,000

1998-B03 ACID Fish Passage Fish Screen/Passage Anderson-Cottonwood Irrigation 
District

Sacramento River $325,000 $325,000 Completed.$325,000

1998-B05 Sand and Salt Creek Watershed 
Project

Environmental Water 
Quality

Colusa County Resource 
Conservation District

Colusa Basin $599,000 $306,335 Baseline data gathered.$599,000

1998-B07 Evaluation of Selenium Sources, 
Levels, and Consequences in the 
Delta

Environmental Water 
Quality

USGS Sacramento-San 
Joaquin Delta

$1,627,117 $978,431 Project underway.$1,627,117

1998-B08 Cache Slough Habitat Enhancement Habitat Restoration RD No. 2060 Sacramento-San 
Joaquin Delta

$85,000 $11,685 Topographic survey completed.$85,000

1998-B09 IPM Partnership to Improve Water 
Quality in Suisun Bay and Local 
Creeks

Environmental Water 
Quality

Central Contra Costa Sanitary 
District

Suisun Marsh/North 
San Francisco Bay

$266,000 $122,779 Scripted and filmed training video.  
Trained Master Gardeners.

$266,000

1998-B10 Inventory of Forest Road Systems, 
Cat Creek Watershed

Watershed Management USFS Eastside Delta 
Tributaries

$45,320 $13,063 Updating road mapping.$45,320

1998-B11 Woodbridge Fish Screen and 
Passage

Fish Screen/Passage Woodbridge Irrigation District Eastside Delta 
Tributaries

$1,575,000 $554,509 Draft EIR/EIS completed.$1,565,600

1998-B13 Napa River Wetlands Acquisition Habitat Restoration Napa County Land Trust Suisun Marsh/North 
San Francisco Bay

$1,073,513 $920,000 Executed 9/24/98.$1,073,513

1998-B14 Bacterial treatment of Selenium in the 
Panoche Drainage

Environmental Water 
Quality

UC Berkeley West San Joaquin $1,149,000 $526,811 Pilot treatment plants operating.$1,149,000

1998-B15 Evaluation of Tagging Data Fish 
Management/Hatchery

Northwest Marine Technology Inc Landscape $672,600 $330,962 Evaluation reports in progress.$634,600

1998-B16 Battle Creek Screens and Fish 
Passage

Fish Screen/Passage USBR North Sacramento 
Valley

$395,000 $10,688 Completed topographic survey. 
Also funded with 97-M02

$395,000

1998-B17 Cosumnes Floodplain Acquisition and 
Restoration

Habitat Restoration The Nature Conservancy Eastside Delta 
Tributaries

$3,500,000 $3,500,000 Properties acquired 12/98. 
Completed

$3,500,000

1998-B21 Anadromous Fish Passage at Clough 
Dam on Mill Creek

Fish Screen/Passage DWR Butte Basin $1,280,000 $0 Contract executed 7/1/99. Site 
problems resolved 5/00.

$1,280,000

1998-B22 Fish Passage Improvement Project at 
the Red Bluff Diversion Dam

Fish Screen/Passage Tehama-Colusa Canal Authority Sacramento River $340,600 $239,294 Field study completed.$340,600

1998-B23 Steelhead and Chinook Salmon Fish 
Passage Barrier Remediation on the 
Guadulupe River

Fish Screen/Passage Natural Heritage Institute et. al. Outside CALFED 
Region

$178,200 $0 Agreement sent 3/16/99. 100% 
complete.  Work performed without 
an executed contract.

$0

Tuesday, July 11, 2000 Page 8 of 16



Project Title Category Applicant Geo Area Approved Funding Obligated StatusExpended

1998-B24 ACID Fish Passage and Fish Screen 
Improvement Project, Phase II, Final 
Design

Fish Screen/Passage Anderson-Cottonwood Irrigation 
District

Sacramento River $860,000 $839,484 Complete.$860,000

1998-B25 Cosumnes River Salmoid Barrier 
Program Fishery

Fish Screen/Passage Foundation of California Eastside Delta 
Tributaries

$188,255 $33,669 Permits submitted.$188,255

1998-B26 Boeger Family Farm Fish screen 
Phase II: Construction

Fish Screen/Passage Boeger Family Farms Sacramento River $139,500 $0 Agreement being prepared.$139,500

1998-B27 Hastings Tract Fish Screen Phase II: 
Construction

Fish Screen/Passage Hastings Island Land Company Sacramento-San 
Joaquin Delta

$271,250 $0 Agreement being prepared.$0

1998-B28 City of Sacramento Fish Screen 
Replacement Project Phase 2 - 
Design

Fish Screen/Passage City of Sacramento Sacramento River $654,500 $0 Agreement being prepared.$0

1998-B29 American Basin Fish Screen and 
Habitat Improvement Project

Fish Screen/Passage Natomas Mutual Water Company Sacramento River $200,000 $15,043 Agreement being prepared.$200,000

1998-B30 San Joaquin Valley Salmonids in the 
Classroom Program Enhancement

Education DFG San Joaquin River $3,000 $0 Executed 4/23/99. 50% complete.$0

1998-B31 Traveling Film Festival/Heron 
Booth/Video Archive

Education Independent Documentary Group Landscape $54,000 $54,000 Exhibits in several locations have 
occurred.

$54,000

1998-B32 Environmental Agriculture 
Conferences and Field Tours

Education Committee for Sustainable 
Agriculture

Landscape $28,000 $28,000 Two conferences held$28,000

1998-B33 Sacramento River, Headwaters to the 
Ocean, Public Information and 
Education

Education Sacramento River Discovery Center Sacramento River $49,640 $49,640 Bird monitoring program expanded$49,640

1998-B34 Discover the Flyway Education Yolo Basin Foundation Sacramento-San 
Joaquin Delta

$49,000 $22,510 Expanded program by 2000 
students per year.

$49,000

1998-B35 The Butte Creek Watershed 
Educational Workshops and Field 
Tours Series

Education CSU, Chico Butte Basin $33,000 $8,425 Initial workshop held.$33,000

1998-B36 Bay-Delta Environmental Restoration 
Education Program

Education Water Education Foundation Landscape $40,000 $32,206 23 reporters taken on tour.$40,000

1998-B38 Water Hyacinth Education Program Education Sacramento Regional County 
Sanitation District

Sacramento-San 
Joaquin Delta

$9,600 $6,678 Flyer prepared.$9,600

1998-B39 Water Challenge 2010 Education San Francisco Bay Model Visitor 
Center, USACE

Landscape $64,500 $3,000 Executed 3/5/99.$64,500

1998-B40 Tuolumne River Natural Resources 
Program

Education City of Modesto East San Joaquin $55,255 $14,430 Design concept under refinement$55,255

1999-B01 Battle Creek Salmon and Steelhead 
Restoration Project

Fish Screen/Passage PG&E North Sacramento 
Valley

$28,000,000 $1,381,771 Contract being prepared. Program 
supervisor hired.

$28,000,000

1999-B02 Lower Butte Creek Project Phase II Fish Screen/Passage Ducks Unlimited, Inc. Butte Basin $775,000 $25,621 Contract being prepared. MOU 
prepared.

$750,000

1999-B03 ACID Fish Passage and Fish Screen 
Improvement Project, Phase III

Fish Screen/Passage Anderson-Cottonwood Irrigation 
District

Sacramento River $5,253,000 $889,101 Project underway$5,100,219

1999-B04 Merced River Salmon Habitat 
Enhancement; Lower Stone

Habitat Restoration DWR East San Joaquin $130,000 $0 Contract being prepared.$0

1999-B05 Merced River Salmon Habitat 
Enhancement; Ratzlaff Reach

Habitat Restoration DWR East San Joaquin $1,586,350 $2,157 Contract being prepared. Project 
underway.

$1,586,350

1999-B06 Assessment of Ecological and Human 
Health Impacts of Mercury in the Bay-
Delta Watershed

Environmental Water 
Quality

CSU, San Jose Landscape $3,800,000 $48,903 Contract being prepared.$3,800,000

1999-B07 Fish Passage Improvement Project at 
the Red Bluff Diversion Dam

Fish Screen/Passage Tehama-Colusa Canal Authority Sacramento River $1,030,000 $0 Contract executed 3/10/00.$1,030,000

Tuesday, July 11, 2000 Page 9 of 16



Project Title Category Applicant Geo Area Approved Funding Obligated StatusExpended

1999-B08 Improve Upstream Ladder & Barrier 
Weir @Coleman Nat'l Fish Hatchery 
at Battle Creek

Fish Screen/Passage USFWS North Sacramento 
Valley

$1,713,302 $0 Contract executed 3/2/00$1,663,400

1999-B09 Development of Implementation Plan 
for Lower Yuba River Anadromous 
Fish Habitat Restoration

Habitat Restoration Surface Water Resources, Inc. Feather River & 
Sutter Basin

$176,130 $0 Contract being prepared.$0

1999-B10 Species & Community Profiles of the 
SF Bay Area Wetlands Ecosystem 
Goals Project

Environmental Water 
Quality

Friends of S.F. Estuary Suisun Marsh/North 
San Francisco Bay

$45,320 $0 Contract being prepared.$0

1999-B11 South Napa River Tidal Slough & 
Floodplain Restoration Project

Habitat Restoration City of American Canyon Suisun Marsh/North 
San Francisco Bay

$1,565,600 $4,055 Contract being prepared.$0

1999-B12 Riparian Corridor Acquisition & 
Restoration Assessment

Habitat Restoration USBLM Sacramento River $2,240,250 $1,409 Contract being prepared.$1,409

1999-B13 Understanding Tidal Marsh 
Restoration Processes & Patterns

Habitat Restoration University of Washington Sacramento-San 
Joaquin Delta

$1,073,513 $1,909 Contract being prepared.$1,909

1999-B14 Biological Ag Systems in Cotton-
BASIC-Reducing Synthetic Pesticides 
& Fertilizers in the N. SJ Vly

Watershed Management Sustainable Cotton Project Landscape $473,800 $0 Contract being prepared.$0

1999-B15 Duncan/Long Canyon Paired - 
Watershed Project

Watershed Management Placer Co Water Agency American River Basin $86,108 $1,454 Contract being prepared.$1,454

1999-B16 Determination of the Causes of 
Dissolved Oxygen Depletion in the SJ 
River

Environmental Water 
Quality

DWR San Joaquin River $892,400 $0 Contract being prepared, 
Subcontracts being prepared by 
DWR.

$1,868

1999-B17 Dissolved Organic Carbon Release 
from Delta Wetlands, Part 1

Environmental Water 
Quality

USGS Sacramento-San 
Joaquin Delta

$1,434,449 $0 Contract being prepared.$0

1999-B18 Evaluation of Potential Impacts of 
Chinese Mitten crab on Benthic 
Comm. In the Delta

Introduced & Undesirable 
Species

DWR Sacramento-San 
Joaquin Delta

$152,233 $1,487 Contract being prepared.$1,487

1999-B19 Health Monitoring of Hatchery & 
Natural Fall-run Chinook in SJ River

Fish 
Management/Hatchery

USFWS San Joaquin River $38,996 $0 Contract being prepared.$0

1999-B20 Sacramento River Discovery Center Education Sacramento River Discovery Center Landscape $39,552 $0 Contract executed 4/24/00.$0

1999-B21 Estuary Action Challenge 
Environmental Education Project

Education Earth Island Institute Landscape $51,500 $12,313 Contract being prepared.$51,500

1999-B22 Water Challenge 2010 Exhibit Education USCOE Landscape $52,015 $3,000 Contract being prepared.$52,015

1999-B23 The Learning Watershed Project Education American River Watershed Institute American River Basin $56,907 $0 Contract being prepared.$56,907

1999-B24 Traveling Film Festival Exhibit Education Independent Documentary Group Landscape $51,500 $17,418 Contract being prepared.$51,500

1999-B25 River Studies Center Exhibits & 
Programs

Education SJ River Parkway & Conservation 
Trust

San Joaquin River $70,467 $39,926 Contract being prepared.$68,415

1999-B26 1999/2000 Bay-Delta Education 
Program

Education Water Education Foundation Landscape $33,269 $0 Contract executed 12/30/99$32,300

1999-B27 Watershed Educational Training Education Colusa County RCD Landscape $13,390 $2,802 Contract being prepared.$13,263

1999-B29 San Joaquin River Pilot Project Environmental Water 
Acquisition

Friant Water Users Authority San Joaquin River $2,575,000 $1,538,446 Contract executed.$2,575,000

1999-B30 Water Acquisition Environmental Water 
Acquisition

Oakdale & S. San Joaquin I.D. East San Joaquin $3,090,000 $3,007,488 Contract being prepared.$3,090,000

2000-B01 City of Redding Water Utility Fish 
Screen Rehabilitation

Fish Screen/Passage City of Redding, Dept of Public 
Works

Sacramento River $510,262 $0 Approved by Secretary$0

2000-B02 Maxwell Irrigation District Tuttle 
Pump Relocation Project

Fish Screen/Passage Maxwell Irrigation District Sacramento River $440,737 $0 Approved by Secretary$0
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2000-B03 Culture of Delta Smelt Phase II & III Fish 
Management/Hatchery

UC Davis Landscape $576,229 $0 Approved by Secretary$0

2000-B04 Focused Action to Develop 
Ecologically-based Hydrologic 
Models and Water Management 
Strategies in the San Joaquin Basin

Habitat Restoration Natural Heritage Institute San Joaquin River $304,803 $0 Approved by Secretary$0

2000-B05 Adaptive Real-Time Water Quality 
Management of Seasonal Wetlands 
in the Grassland Water District

Environmental Water 
Quality

Grassland Water District Sacramento River $671,900 $0$0

2000-B06 Biological Assessment of Green 
Sturgeon, Phase II

Fish 
Management/Hatchery

UC Davis Landscape $211,164 $0 Approved by Secretary$0

PROGRAM FISH PASSAGE PROGRAM Fish Screen/Passage Landscape $2,088,000 $0$0

PROGRAM ENVIRONMENTAL WATER 
ACQUISITION PROGRAM

Environmental Water 
Acquisition

Landscape $9,835,000 $0$0

PROGRAM BAY-DELTA EDUCATION PROGRAM Education Landscape $34,007 $0$0

PROGRAM SOUTH DELTA PLANNING 
PROGRAM

Habitat Restoration Sacramento-San 
Joaquin Delta

$1,000,000 $0 Approved by Secretary$0

PROGRAM SCIENCE & MONITORING 
PROGRAM

Science and Monitoring 
Program

Landscape $7,400,000 $0$0

Summary for 'Contracting Agency' =  USBR (79 detail records)

Sum
$118,212,662 $85,415,155 $28,684,379

USCOE

1998-A01 Prospect Island Habitat Protection 
Project

Habitat Restoration USCOE Sacramento-San 
Joaquin Delta

$2,000,000 $1,689,000 Project complete.$2,000,565

1999-A01 Inundation of a Section of the Yolo 
Bypass to Restore Sacramento 
Splittail & Other Native Species

Habitat Restoration Natural Heritage Institute Sacramento-San 
Joaquin Delta

$820,679 $12,226 Contract being prepared$820,679

1999-A02 Prospect Island Monitoring Project Habitat Restoration DWR Sacramento-San 
Joaquin Delta

$915,000 $2,949 Contract being prepared$912,309

PROGRAM HABITAT RESTORATION/FLOOD 
CONTROL BYPASSES PROGAM

Habitat Restoration Sacramento-San 
Joaquin Delta

$379,321 $12,000 Developing strategy. One Project 
under this program select through 
the current PSP. (99-A01)

$0

Summary for 'Contracting Agency' =  USCOE (4 detail records)

Sum
$4,115,000 $3,733,553 $1,716,175

USEPA

1997-E01 Watershed Plan (Big Chico Creek) Watershed Management Big Chico Creek Watershed 
Alliance

Butte Basin $422,830 $361,805 Project nearing completion.$422,830

1997-E02 Watershed Planning (Deer Creek) Watershed Management Deer Creek Watershed 
Conservancy, CSU Chico

Butte Basin $196,554 $135,181 Project nearing completion.$196,554

1998-E01 Napa River Watershed Watershed Management Napa County Resource 
Conservation District

Suisun Marsh/North 
San Francisco Bay

$252,000 $252,000 Project nearing completion$252,000

1998-E02 Sonoma Creek Watershed Watershed Management Southern Sonoma County 
Resource Conservation District

Suisun Marsh/North 
San Francisco Bay

$302,000 $168,419 Project continuing. Continuing 
studies

$302,000

1998-E03 Regional Wetlands Goals Project Habitat Restoration San Francisco Estuary Institute Suisun Marsh/North 
San Francisco Bay

$76,000 $76,000 Completed. Final report completed$76,000
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1998-E04 Petaluma River Watershed 
Restoration Program

Watershed Management Southern Sonoma County 
Resource Conservation District

Suisun Marsh/North 
San Francisco Bay

$220,000 $59,554 Coordinator reaching out to 
landowners regarding erosion & 
animal wastes. Work continues on 
Capri Creek as well as Creek Care 
Guide.

$220,000

1998-E05 Cottonwood  Creek Watershed Group 
Formation

Watershed Management Cottonwood Creek Watershed 
Group

Cottonwood Creek $161,000 $48,025 Contract negotiations for mapping 
work nearing completion.Technical 
Advisory & Watershed groups 
prioritizing rehab projects.

$161,000

1998-E06 Battle Creek Watershed Stewardship Watershed Management Battle Creek Watershed 
Conservancy

North Sacramento 
Valley

$145,000 $17,287 First community meeting 
conducted. Fire defense 
improvement subcontacts nearly 
completed. Easement work 
commenced.

$145,000

1998-E07 Local Watershed Stewardship: 
Steelhead Trout Plan

Watershed Management Friends of Corte Madera Creek 
Watershed

Outside CALFED 
Region

$47,500 $41,626 Draft Fishery Resource conditions 
report completed & distributed for 
review to Advisory Comm. , NMFS, 
BOR, ACOE, CFG.

$47,500

1998-E08 Cold Water Fisheries and Water 
Quality Element

Watershed Management City of San Jose Outside CALFED 
Region

$200,000 $0 EPA executed a cooperative 
agreement with NFWF in February 
to manage these 14 watershed 
projects.  A NFWF subagreement 
is expected. Contract sent to 
contractor 11/29/99.

$200,000

1998-E09 Merced River Corridor Restoration 
Plan

Watershed Management Stillwater Sciences & Merced Co. East San Joaquin $300,000 $217,036 Project Team continued baseline 
evaluations, conducted meetings, 
expanded outreach.  Also 
conducted second round of review 
on draft report of opportunities & 
constraints.

$300,000

1998-E10 South Yuba River Coordinated 
Watershed Management Plan

Watershed Management DPR Feather River & 
Sutter Basin

$264,000 $0 Preliminary private property survey 
results being reviewed. Staff held 
four agency meetings & one 
recreation comm. Meeting.

$264,000

1998-E11 Watershed Restoration Strategy for 
the Yolo Bypass

Watershed Management Yolo Basin Foundation, Inc. Sacramento-San 
Joaquin Delta

$244,188 $118,028 Project Team conducted three 
stakeholder meetings, researched 
funding for implementation, & 
researched basin hydrology.

$244,188

1998-E12 Proposal to Develop Local 
Watershed Stewardship Plan for the 
Lower Mokelumne River

Watershed Management San Joaquin County Resource 
Conservation District

Eastside Delta 
Tributaries

$159,000 $122,177 Draft & final Issues & Opportunities 
paper completed.  4th & 5th public 
outreach workshops completed.  
Work under this grant nearing 
completion.

$159,000

1998-E13 Union School Slough Watershed 
Improvement Program

Watershed Management National Audubon Society - 
California

Yolo Basin $636,000 $213,643 Held restoration training workshops 
for landowners. Planted native veg. 
Around tailwater pond, began 
implementation plans for new 
tailwater ponds.  Planted native 
veg along irrigation canal.

$636,000

1998-E14 American River Integrated Watershed 
Stewardship Strategy

Watershed Management Placer County Resource 
Conservation District

American River Basin $220,750 $15,507 Interagency Watershed 
Assessment group is reviewing 
Plan objectives, key resources, and 
GIS management approaches.  
Draft Watershed Assessment 
Workplan completed.

$220,750

1998-E15 Sulphur Creek Coordinated Resource 
Management Planning Group

Watershed Management Sacramento Watersheds Action 
Group

North Sacramento 
Valley

$23,828 $7,800 CRMP continues its monthly 
meetings. Group has applied for 
Conatata 2000 grant for restoraton 
of Sulphur Creek.

$23,828

1998-E16 Lower Putah Creek Watershed 
Stewardship Program

Watershed Management Solano County, Department of 
Environmental Management

Yolo Basin $100,500 $898 3/20/00Recipient Agreement 
signed. Work is underway.

$100,500
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1998-E17 Alhambra Creek Watershed CRMP 
Program

Watershed Management Contra Costa Resource 
Conservation District

Suisun Marsh/North 
San Francisco Bay

$138,500 $56,572 Watershed Plan objectives 
approved by planning group. 
Stream inventory data being 
processed.

$138,500

2000-E01 Last Chance Creek Watershed 
Restoration Project--Ferris Meadow 
Reach--Feather River Coordinated 
Resource Management (FR-CRM)

Watershed Management Feather River Coord. Resource 
Mgmt-Plumas Corp

Feather River & 
Sutter Basin

$1,009,400 $0 Approved by Secretary$0

2000-E02 Panoche/Silver Creek Watershed 
Management/Action Plan

Watershed Management Westside Resource Conservation 
District

West San Joaquin $873,440 $0 Approved by Secretary$0

2000-E03 Cottonwood Creek Watershed 
Monitoring and Assessment

Watershed Management Cottonwood Creek Watershed 
Group

Cottonwood Creek $360,500 $0 Approved by Secretary$0

2000-E04 Sonoma Creek Watershed 
Conservancy

Watershed Management Southern Sonoma County 
Resource Conservation District

Suisun Marsh/North 
San Francisco Bay

$438,923 $0 Approved by Secretary$0

2000-E05 Merced River Corridor Restoration 
Project Phase III

Watershed Management Stillwater Sciences East San Joaquin $235,870 $0 Approved by Secretary$0

PROGRAM WATERSHED RESTORATION 
PLANNING AND IMPLEMENTATION 
PROGRAM

Watershed Management Landscape $0 $0$0

Summary for 'Contracting Agency' =  USEPA (25 detail records)

Sum
$7,027,783 $4,109,650 $1,911,557

USFWS

1998-F01 Butte Creek Watershed Watershed Management CSU, Chico Butte Basin $261,300 $214,437 Executed.$261,300

1998-F02 Butte Creek Watershed Coordinator 
Assistant

Watershed Management Butte Creek Watershed 
Conservancy

Butte Basin $41,445 $41,445 Contract executed.$41,445

1998-F03 Butte Creek Acquisition and Riparian 
Restoration

Habitat Restoration CSU, Chico Butte Basin $125,000 $0 Property acquired 12/98 also 
funded with 97-N06. Contract 
executed 2/11/99

$125,000

1998-F04 Lower Mill Creek Riparian Restoration Habitat Restoration Mill Creek Conservancy, The 
Nature Conservancy

Butte Basin $30,000 $0 Property acquired 12/98. Also 
funded with 97-N08.

$30,000

1998-F06 Tuolumne River Setback Levees and 
Channel Restoration

Habitat Restoration Turlock Irrigation District East San Joaquin $655,700 $0 Also funded with 97-M09. Design 
90% complete.

$655,700

1998-F07 Grayson River Ranch Perpetual 
Easement and Restoration

Habitat Restoration East Stanislaus RCD and Friends 
of the Tuolumne

East San Joaquin $732,000 $29,019 Perpetual Easement acquisition 
complete.

$732,000

1998-F08 Hill Slough West Habitat 
Demonstration Project - Phase I

Habitat Restoration DFG Suisun Marsh/North 
San Francisco Bay

$200,000 $0 Completed RFP to hire consultant 
to do topographic surveys & 
address hydrologic issues.

$200,000

1998-F09 Rhode Island Floodplain 
Management and Habitat 
Restoration - Phase 1

Habitat Restoration DFG Sacramento-San 
Joaquin Delta

$25,000 $2,000 Project complete.  Waiting for final 
bill.

$25,000

1998-F11 Phase 3 - Merced River Salmon 
Habitat Enhancement

Habitat Restoration DFG East San Joaquin $2,433,759 $0 Project design, environmental docs 
in process.

$2,433,759

1998-F12 Stone Lakes NWR Land Acquisitions Habitat Restoration USFWS Sacramento-San 
Joaquin Delta

$2,400,000 $2,122,500 Property acquired.$2,400,000

1998-F13 Petaluma Marsh Expansion Project - 
Marin County

Habitat Restoration Marin Audubon Society Suisun Marsh/North 
San Francisco Bay

$352,135 $0 Restoration agreement signed.$352,135

1998-F14 South Napa River Wetlands 
Acquisition and Restoration Program

Habitat Restoration Napa County Land Trust Suisun Marsh/North 
San Francisco Bay

$431,000 $0 Coordinating with Flood Control 
District regarding EIR for 
acquisition.  Met with locals and 
attended public hearing regarding 
acquisitions.Negotiations still 
underway.

$431,000
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1998-F15 Lower Clear Creek Floodway 
Restoration Project - Phase 2

Habitat Restoration Western Shasta Resource 
Conservation District

North Sacramento 
Valley

$3,559,596 $709,654 Environmental Doc complete, 
Restoration in progress.

$3,559,596

1998-F16 Fern-Headreach Tidal Perennial 
Aquatic and Shaded River Aquatic 
Conservation Project

Habitat Restoration Thomas Luckey (L & L Farms, LLC) Sacramento-San 
Joaquin Delta

$425,000 $425,000 Acquisition complete.$425,000

1998-F17 Benicia Waterfront Marsh 
Restoration - Phase I

Habitat Restoration City of Benicia Suisun Marsh/North 
San Francisco Bay

$59,000 $32,323 Contracts being executed with 
consultants.

$59,000

1998-F18 Floodplain Acquisition, Management, 
and Monitoring on the Sacramento 
River

Habitat Restoration The Nature Conservancy, WCB, 
and others.

Sacramento River $1,000,000 $1,000,000 Acquisition negotiations underway.$1,000,000

1998-F19 Cosumnes River Acquisition, 
Restoration Planning and 
Demonstration

Habitat Restoration The Nature Conservancy Eastside Delta 
Tributaries

$750,000 $562 Acquisition negotiations underway.$750,000

1998-F20 Deer and Mill Creeks Acquisition and 
Enhancement

Habitat Restoration The Nature Conservancy Butte Basin $1,000,000 $0 Acquisition negotiations continuing.$1,000,000

1998-F21 Lower San Joaquin River Floodplain 
Protection and Restoration Project

Habitat Restoration USFWS San Joaquin River $1,100,000 $0 Funds transferred to USFWS, San 
Luis NWR Complex. 
Implementation begun. Appraisals 
made and negotiations underway 
to acquire

$1,100,000

1998-F22 Biological Restoration and Monitoring 
in the Suisun Marsh/North San 
Francisco Bay Ecological Zone

Habitat Restoration CSU, Hayward Suisun Marsh/North 
San Francisco Bay

$772,667 $490,000 Restoration & Monitoring ongoing.$772,667

1998-F23 South Napa River Tidal Slough and 
Floodplain Restoration Project

Habitat Restoration City of American Canyon Suisun Marsh/North 
San Francisco Bay

$1,455,000 $85,000 Revised acquisition Appraisal 
Report sent to Realty for review on 
4/15/00. Acquisition nearly 
complete.

$1,455,000

1998-F24 Butte Creek Riparian Restoration 
Demonstration

Habitat Restoration CSU, Chico Butte Basin $76,348 $5,356 Planning and designing for 
restoration underway.

$76,348

1999-F01 Restore Special Run Pool 10 Reach Habitat Restoration Turlock Irrigation District East San Joaquin $165,000 $0 Contract being prepared. 
Construction to occurr Summer 
2000.

$164,800

1999-F02 Restore MJ Ruddy Reach Habitat Restoration Turlock Irrigation District East San Joaquin $3,332,050 $0 Contract executed 4/11/99.$3,332,050

1999-F03 Restore habitat on McCormack-
Williamson levees

Habitat Restoration The Nature Conservancy Sacramento-San 
Joaquin Delta

$860,778 $778 Contract being prepared.$860,778

1999-F04 McCormack-Williamson Tract 
Acquisition

Habitat Restoration The Nature Conservancy Sacramento-San 
Joaquin Delta

$5,356,000 $5,375,184 Property acquired 9/99. Meeting 
regularly with North Delta 
Improvement Group to determine 
feasible solutions to flooding 
problems.

$5,356,000

1999-F05 Non-native Invasive Species Advisory 
Council

Introduced & Undesirable 
Species

USFWS Landscape $50,000 $0 Reviewing draft MOU and terms of 
reference.

$0

1999-F06 Reducing Risk of Importation & 
Distribution on Non-native Invasive 
Species Through Outreach & 
Education

Introduced & Undesirable 
Species

UC Davis Landscape $105,466 $0 Contract being prepared. 
Agreement at final signature stage.

$0

1999-F07 Zebra Mussel Detection & Outreach 
Project

Introduced & Undesirable 
Species

DWR Landscape $100,000 $0 Contract being prepared. 
Cooperator reviewing agreement.

$0

1999-F08 Purple Loosestrife Prevention, 
Detection & Control in the Sac/SJ 
Delta & Associated Hydrologic Units

Introduced & Undesirable 
Species

DFA Landscape $201,306 $67,010 Brochure complete, 25 
presentations complete, training 
ongoing, GIS map complete.  
Project 33% complete.

$0

1999-F09 Introduced Spartina Eradication 
Project

Introduced & Undesirable 
Species

California Conservation 
Conservancy

Landscape $250,000 $0 Contract signed, implementation 
begun.

$250,000
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1999-F10 Practical Guidebook to Prevent & 
Control for Non-native Invasive 
Plants in Shallow Water Habitats of 
the Bay-Delta Ecosystem

Introduced & Undesirable 
Species

SFEI Landscape $76,750 $0 Contract being prepared. Scope of 
services being prepared.

$0

1999-F11 Effects of Introduced Clams on the 
Food Supply of Bay-Delta Fishes

Introduced & Undesirable 
Species

CSU, San Francisco Landscape $100,490 $0 Contract being prepared. Scope of 
services being prepared.

$0

2000-F01 Tuolumne River Bobcat Flat 
Floodplain Acquisition

Habitat Restoration Friends of the Tuolumne, Inc East San Joaquin $2,043,850 $0 Draft contract under review.$0

2000-F02 Canal Ranch Habitat restoration 
Phase II

Habitat Restoration DFG Sacramento-San 
Joaquin Delta

$135,940 $0 Draft contract under review.$0

2000-F03 Floodplain Acquisition and 
Subreach/Site-Specific Management 
Planning on the Sacramento River 
(Red Bluff to Colusa)

Habitat Restoration The Nature Conservancy Sacramento River $534,570 $0 Draft contract under review.$0

2000-F04 A Mechanistic Approach to Riparian 
Restoration - San Joaquin Basin, 
Phase I & II

Habitat Restoration Stillwater Sciences San Joaquin River $230,376 $0 Draft contract under review.$0

2000-F06 Liberty Island Acquisition and 
Restoration Phase I

Habitat Restoration USFWS Sacramento-San 
Joaquin Delta

$2,701,735 $0 Approved by Secretary$0

2000-F07 McCormack-Williamson Tract Phase 
II Restoration Planning

Habitat Restoration DWR Sacramento-San 
Joaquin Delta

$365,650 $0 Contract being prepared.$0

2000-F08 McCormack-Williamson Tract Phase 
II Monitoring Project

Habitat Restoration UC Davis Sacramento-San 
Joaquin Delta

$572,886 $0 Contract being prepared.$0

2000-F09 Treating Ballast Water Discharges at 
Existing Municipal Wastewater 
Treatment Plants

Introduced & Undesirable 
Species

San Francisco Estuary Institute Outside CALFED 
Region

$122,014 $0 Scope of servics being prepared$0

2000-F10 Determining the Biological, Physical 
and Chemical Characteristics of 
Ballast Water Arriving in San 
Francisco Bay

Introduced & Undesirable 
Species

San Francisco Estuary Institute Outside CALFED 
Region

$387,183 $0 Scope of services being prepared$0

2000-F11 Arundo Donax Eradication and 
Coordination

Introduced & Undesirable 
Species

Sonoma Ecology Center Landscape $842,587 $0 Scope of services being prepared$0

PROGRAM FLOODPLAIN 
RESTORATION/HABITAT 
RESTORATION ON EXISTING 
CONSERVATION LANDS PROGRAM

Habitat Restoration Sacramento-San 
Joaquin Delta

$17,495 $0$0

PROGRAM NON-NATIVE INVASIVE SPECIES 
PROGRAM

Introduced & Undesirable 
Species

Landscape $365,988 $96,503 Seven projects selected 99-F05-11. 
Strategis & Implementation Plans 
have completed policy review. 
Develop & admin agreements. 
Providing assist through ASET. 
Develop. Issue paper on Chines 
mitten crab, ballast ater, giant 
salvinia, Arundo, & outreach.

$365,988

Summary for 'Contracting Agency' =  USFWS (45 detail records)

Sum
$36,803,064 $28,214,566 $10,696,771

USGS

2000-G01 Dissolved Organic Carbon Release - 
Delta Wetlands Part 2

Environmental Water 
Quality

USGS Landscape $1,030,000 $0 Approved by Secretary$0

Summary for 'Contracting Agency' =  USGS (1 detail record)

Sum
$1,030,000 $0 $0

Summary for 'State/Fed/Stake' =   (277 detail records)
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$250,484,990Grand Total $193,384,596 $79,066,116
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